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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 305 Date: 02-Apr-2011 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 571

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the façade & struts at 143 meters .
They started at 7:00 AM.

Obra , Barry , Carlos , Guo , Michael , Pablo , & Ryan had to work on the struts & façade at 143
meters .

Michael & Carlos had to work inside the tower shafts . Crews had to pull out of the shafts the excess
materials , temporary bolts , tools & equipments . They started on house keeping at 7:10 AM. Crews were
done at 8:30 AM.

Pablo had to work inside the West tower shaft . He had to pretension the remaining bolts on the
angles . He started on the West tower shaft at 7:15 AM. He was done at 8:00 AM.

Barry & Ryan had to work on the North strut . Crews had to pretension bolts on the lower flange from
the heads using the Enerpac high torque machine . They started at 7:15 AM. At 8:50 AM. the fitting on the
head leaked . Crews had to stop , clean the area , & fix the leak . They resumed pretensioning the bolts at
9:15 AM. They were done at 10:25 AM. & they had to test 10% of the bolts . They were done at 10:40 AM.

After that , crews had to wrap up their tools & equipments , prepare to test inside the tower shaft on
Monday . Crews were done at 11:30 AM.

Bolting the struts at 143 meters is completed . The flanges & webs on the outside are tested . Inside
the tower shafts will be tested on Monday .

Obra & Guo had to work on the façade . Crews had to install the permanent bolts on all sides of the
façade . Later Barry , Michael , Pablo , & Ryan joined them to the end of the shift .

In addition to that crews had to work with the welder on the elevator opening on the North façade ,
work with the other crews on the top plate erections to the end of the shift .

Augie & Casey had to work on the W line rigging materials to the site & they had to work with the
other crews on the erection .

Anthony , Edward , Jacob , Jeffery , Kevin , Richard , Obra , & Guo had to work on the façade at 143
meters . Later Obra 's crews joined them to the end of the shift .

Crews had to work on the side & bottom plates . They had to drive drift pins to adjust the plates &
align the holes on the angles , bottom , & side plates , install 60 mm. bolts DH4GM240031, 75 mm. bolts
DH4GM240064 , 80 mm. bolts DH4GM240049 , & 200 mm. bolts DH4GM240102 , snug , & pretension
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the bolts . Crews started on the South side at 7:10 AM. They were done at 10:30 AM.
After that , crews had to erect the West top plate . Then , The South , & North plate , install , snug ,

mark 1/2 turn & pretension the bolts , & snug only the lock nuts on the slotted holes .
In addition to that , crews had to erect the elevator opening side panels on the North side . The side

panels have extra angles welded on the top plates & the nut welded to the angle . Crews had to trim the
mounted brackets on the tower 5 X 15 centimeters in order to fit the side in place , grind & paint the plate
Crews were done at 3:10 PM.

Richard Garcia came to the site at 8:00 AM. He had to work on the North side façade , inside the
elevator opening . He had to weld 14 nuts on each side of the opening ( Total 28 nuts ) . He started to weld
at 8:45 AM. He was done at 9:50 AM.

In addition to that , he had to clean & paint the welds using zinc rich galvanized primer . He was
done at 10:00 AM.

Smith Emery QC Tony was on the site during the welding operation .

David , Roger , Ryan , & Tony had to work on splice 1 . Crews had to work on the longitudinal
stiffeners . They started at 7:10 AM.

David & Tony had to work inside the East tower shaft , Roger & Ryan inside the North tower shaft .
Crews had to snug , mark 1/2 turn for 210 mm. bolts , & mark 2/3 turn for , 220 , 230 , & 240 mm. bolts .

In addition tot hat , crews had to remove the temporary bolts & pins , install permanent bolts , &
work on the bolts that interfere with the longitudinal stiffeners .

All tower crews were done at 3:10 PM. They had to wrap up their tools & equipments . Crews left at
3:20 PM.

Bid Item: 053 T-L04-ASW.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Guo ChenIronworker 0.00 8.00 0.00 8.00

APP AUGIE SOLISIronworker 0.00 8.00 0.00 8.00

JNM CASEY LUXIronworker 0.00 8.00 0.00 8.00

APP JACOB MECHEIronworker 0.00 8.00 0.00 8.00

APP JEFFERY STEWARTIronworker 0.00 8.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 0.00 8.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 0.00 8.00 0.00 8.00

JNM EDWARD MEYERIronworker 0.00 8.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 0.00 8.00 0.00 8.00

JNM ANTHONY COSTAIronworker 0.00 8.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 0.00 8.00 0.00 8.00

JNM RICHARD GARCIAIronworker 0.00 2.00 0.00 2.00

JNM MICHAEL BALWINSKIIronworker 0.00 8.00 0.00 8.00

FOR OBRA PAULKIronworker 0.00 8.00 0.00 8.00

APP PABLO RAMIREZIronworker 0.00 8.00 0.00 8.00

APP RYAN NASHIronworker 0.00 8.00 0.00 8.00

FOR DAVID LUCEROIronworker 0.00 8.00 0.00 8.00

JNM ROGELIO RUIZIronworker 0.00 8.00 0.00 8.00

APP RYAN EVANCHIKIronworker 0.00 8.00 0.00 8.00

APP Tony MirandaIronworker 0.00 8.00 0.00 8.00

JNM BARRY ROTHMANIronworker 0.00 8.00 0.00 8.00
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TOWER CRANE

0.00

*E0090562

8.00

No

0.00 0.00
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